



# CARES Implementation Phase

## Rollout #4 PTAX Monthly Touch Point

*January 8, 2025*


**DAVE YOST**



# Agenda

- Schedule Review
- Workflows Progress
- ETL Design and Testing Timeline
- Comments/Questions

# Schedule Review



# Non-Technical Workflows

Design Session	AGO Owner	Dates Held	Comments
WF-19 Innocent Spouse	Kevin Whitacre, Nicole Brock	8/5/2024-8/13/2024	QA Testing completed; Awaiting End-to-End Testing
WF-48 Tax Collections	Sharnee Jennings, Nick Yono	7/29/2024-8/23/2024	Deployed for AGO QA testing
Skip Trace	Shannon Ray, Lucas Ward	6/26/2024-8/12/2024	QA Testing completed; Awaiting End-to-End Testing
Workflow Look-backs	Sharnee Jennings, Nick Yono	8/26/2024-9/27/2024	Wave 1 deployed for AGO QA testing
AC-14 TOPS/OTOP	AGO Accounting/Pat Brobeck/Sharnee Jennings, Nick Yono	9/30/2024-10/1/2024	Deployed for AGO QA testing
WF-33 Offer in Compromise	Kevin Whitacre/Nicole Brock	10/21/2024-11/14/2024	Formal Approval Stage
WF-55 Tax FTP Process	Sharnee Jennings, Nick Yono	11/19/2024	Formal Approval Stage
WF-50 Tax Penalty Abatements	Sharnee Jennings, Nick Yono	12/5/2024-12/13/2024	Formal Approval Stage

# Technical Workflows

Design Session	AGO Owner	Dates Held	Comments
SOVOS-1099	David Boals, James Seeto	8/1/2024-8/20/2024	QA Testing completed; Awaiting End-to-End Testing
Skip Tracing Interface	Shannon Ray, Lucas Ward	6/26/2024-8/21/2024	Deployed for AGO QA testing
BKY Skip Tracing	Shannon Ray, Lucas Ward, Trish Lazich	8/5/2024-8/12/2024	Deployed for AGO QA testing
Migration Discussions	Billy Miller, Timothy Greene	7/29/2024-Present	Ongoing Migration discussions taking place; second mock migration has been completed and results are currently under review.
Certification (9020) Interface	Sharnee Jennings, Nick Yono	8/26/2024-8/29/2024	Deployed for AGO QA testing
Address update 9008	Sharnee Jennings, Nick Yono	8/29/2024-9/5/2024	QA Testing completed; Awaiting End-to-End Testing
Non-Financial 9011.40	Sharnee Jennings, Nick Yono	9/3/2024-9/5/2024	QA Testing completed; Awaiting End-to-End Testing
Decert 9407.40	Sharnee Jennings, Nick Yono	9/5/2024 – 9/23/2024	Deployed for AGO QA testing
Transaction Import 9011	Sharnee Jennings, Nick Yono	9/9/2024 – 9/16/2024	QA Testing completed; Awaiting End-to-End Testing

# Technical Workflows - Continued

Design Session	AGO Owner	Dates Held	Comments
TOPS/OTOP Interface	Patrick Brobeck, Sharnee Jennings, Nick Yono	9/30/2024-11/12/2024	Deployed to AGO QA for testing
OIC Custom View	Nicole Brock; Kevin Whitacre	12/5/2024-12/17/2024	Final Walk-Through completed
True Up Webservice	Sharnee Jennings, Nick Yono	9/17/2024 – Present	Formal approval stage Current approach: Tax developer working with C&R developer support to adjust OHTax programming to call DM Rest API. Delivery/QA rough estimate – late January 2025.

# Design and Testing for ETLs

ETL Interface Name	Design Sessions		QA Testing		E2E Testing *		UAT	
	Start Date	End Date	Start Date	End Date	Start Date	End Date	Start Date	End Date
Address Update 9008	8/26/2024	9/20/2024	10/21/2024	11/15/2024	3/10/2025	4/4/2025	5/19/2025	8/1/2025
Transaction Import 9011	8/26/2024	9/20/2024	10/21/2024	11/15/2024	3/10/2025	4/4/2025	5/19/2025	8/1/2025
NonFinancial 9011.40	8/26/2024	9/20/2024	10/21/2024	11/15/2024	3/10/2025	4/4/2025	5/19/2025	8/1/2025
Cert 9020	8/26/2024	9/20/2024	10/21/2024	11/15/2024	3/10/2025	4/4/2025	5/19/2025	8/1/2025
Decert 9407.40	8/26/2024	9/20/2024	11/18/2024	12/13/2024	3/10/2025	4/4/2025	5/19/2025	8/1/2025
True Up Web Service	8/26/2024	9/20/2024	TBD**	TBD**	TBD**	TBD**	TBD**	TBD**
Transaction Export (IB.8050)	1/13/2025	2/7/2025	3/10/2025	4/4/2025	4/7/2025	5/5/2025	5/19/2025	8/1/2025
NonFin Export (IB.8050.40)	1/13/2025	2/7/2025	3/10/2025	4/4/2025	4/7/2025	5/5/2025	5/19/2025	8/1/2025
DATAEXTRACT 8050.98	2/10/2025	3/7/2025	4/7/2025	5/2/2025	5/5/2025	5/16/2025	5/19/2025	8/1/2025
DATAEXTRACT 8050.99	2/10/2025	3/7/2025	4/7/2025	5/2/2025	5/5/2025	5/16/2025	5/19/2025	8/1/2025

\*Estimated date ranges

\*\* Dependent Upon Tax development timeline

# Comments/Questions



Thank You!

